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Confirmation of: Conference Date Held: 16 May 00 1:30pm (Alaska)
Teleconference Date Issued: 19 May 00
Other: Prepared By: Jacobs Engineering Group Inc.

Place: Anchorage, Alaska
Subject: MOU Work Group Biweekly Teleconference

Participant Organization Phone
Beyette, Garth Federal Aviation Administration 907-271-3355
Dokoozian, Lyn Jacobs Engineering Group Inc. 907-563-3322
Elconin, Andrea U.S. Army Engineer District-Alaska 907-753-5680
Gunyah, Ed Bureau of Indian Affairs 907-886-3791
Hanneman, David U.S. Army Engineer District – Alaska 907-753-5709
Meyer, John Ridolfi Engineers 206-682-5008
Peterson, Eric U.S. Coast Guard 907-463-2440
Phillips, Tammy U.S. Army Engineer District – Alaska 907-384-7442
Renk, Russ Federal Aviation Administration/NISC 907-271-3294
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MEETING MINUTES

Action
Required

By

Agenda
Item
No.

Discussion

This was the MOU Work Group Biweekly Teleconference

The following agenda was proposed:

1.0 Roll Call

2.0 Agency Information and Schedules

2.1 BIA

2.2 FAA

2.3 MIC

2.4 USAED

2.5 USCG

3.0 Action List

4.0 Discussions and New Issues

4.1 Environmental Justice Proposal

4.2 Consistency in Site Numbering

5.0 C-3 Plan

6.0 Newsletter Articles/Web Site Update

7.0 Teleconference/Meeting Schedule

8.0 Closure

1.0 Roll Call

See List

2.0 Agency Information and Schedules

2.1 BIA (Gunyah)

Funding has been received for demo of four buildings and site remediation at
the Roads Shop.

Received a high bid from TyMatt for all of the buildings, so BIA is asking for
a rebid for four buildings.
Also, two other RFP’s were sent out by Q. Brown.
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The buildings to be demolished (Quanset huts) are the three with AST’s
inside and one building on the south end.  They will be cut up in pieces and
the steel will be placed on the scrap pile in the quarry

Beyette said that TyMatt is currently on site (at the base camp area) for
FAA/MIC.

2.2 FAA (Beyette)

FAA is still tracking the selected references.  The list currently includes 41
references   To add a reference to the list and have it placed on the web page,
contact Beyette.  Electronic format is preferred.

Decommissioning assessments for the 14 UST’s and 1 AST taken out last fall
are complete.  These will be transmitted to Benson and EPA within the next
two weeks.

Comments for Annette Island QAPP and RI work plan are due to Beyette
now, by 19 May.  The workplan and QAPP are companion documents.  Biota
sampling resolution is important because it will hold up the release
investigation.  It is a liability issue for FAA.  The unknowns create a gap in
the plan.  EPA is reviewing the FAA RI work plan and QAPP.  Because
QAPP referenced in the RI, EPA’s comments and subsequent changes will
have to be incorporated into final RI document which will, in turn change the
QAPP.  PCB cleanup is under EPA jurisdiction, so they must review.  The
review will also assist in their NPL listing process.

Lucy Jean is on site with TyMatt doing the site preparation for removing the
buildings and debris from RI sites.  Things are going well and ahead of
schedule.  More work will be added to their contract.  They will be clearing a
block at the base camp between 28th St., Butterfly, and Noble Ave.  (around
where old school was)  Will be chopping brush, trees, and pulling out debris.

Gysler is putting together the SOW for removal of approach lighting towers,
500 drums, and scrap metal in the quarry.  The RFP will be sent out to 8a
contractors in the next 2 weeks.  Work will be done in early fall, allowing for
others to add metal to pile if needed.

FAA HQ personnel are going to Annette on June 6 for a tour of the sites in
Metlakatla.  These include Bob Long, Bill Kansier, and Jerry Haislett.  This
will be a one-day walk through.

FAA has completed a draft of a long letter to Chevron.  They are trying to
involve Chevron in the cleanup.  The letter lists approximately 14 areas on
the peninsula with possible Chevron responsibility.  Letter contains backup
documentation in the form of letters or leases that show a Chevron
responsibility, primarily addressing the 30,000 gal. of fuel in the pipeline and
from wooden tanks.  Beyette will send a draft to Elconin for comments.
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Jacobs has finished draft C-3 plan backup and forms for the FAA.  Renk will
review in next couple of weeks.  Comments from Elconin are due by 31 May
to Garth Beyette.  FAA will forward to Jacobs around 31 May.  The data
sheets will go into the C-3 plan and also become part of the database for
Annette Island.  They will be living documents.

Beyette requested status on the SHPO, treatability, community involvement:
Elconin stated that community relations CVR is in contracting and should be
awarded May 16; the SHPO and treatability should be rewarded within the
next two days (by May18)

Renk has collected 150 historical drawings scanned on a CD.  The Chevron
letter will reference those documents.  Everyone will receive CD with the
letter.

2.3 MIC

Not present

2.4 USAED (Elconin)

The USAED is moving ahead on re-directing Jacobs work for the summer.
They will not work on 80,000 gal. tank and the pipeline associated with
Chevron use.  They will perform pipeline work along Runway a (Section 6)
and the section that goes to the seaplane ramp (Section 6).  Jacobs will
sample the pipeline and remove the fuel.

USAED will contact Chevron indicating responsibility for some of the
pipeline system.

Jacobs is working on a proposal to construct a culvert in Colby Creek.
Jacobs is looking for input from the MIC on what they want.  The work
should be awarded the first part of June.  This will be a priority as they
mobilize to the site.

Blind Sampling – (Hanneman)  USAED is sending blind samples to the labs
that are spiked with analytes at concentrations close to the reporting limits
that are included in Table 1 in the QAPP.  Samples are being made up now;
should have preliminary results in by 02 June.  There are a number of
reporting limits that the agencies will not be able to obtain in actual sampling
situations.  Elconin says that MIC sent out a memo stating that they would
accept the technically achievable levels.  Samples will be sent to five labs to
determine what they can achieve under the best conditions.

Comments on the Data Management Plan are due to Elconin or Regan
Sarwas at USAED by 26 May.
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2.5 USCG (Peterson)

No new information

3.0 Action List

See Action List

4.0 Discussions and New Issues

4.1 Environmental Justice Proposal (Elconin)

Metlakatla made the list for this program.  There is no funding yet, but
Johnny Duplantis will find out next month what funding is available.

If funding comes through, then MOU work group will have input on how the
funds will be used.  Denali Commission may also become involved.  The
program is seeking proposals for specific projects.  They need to know
budgets for each agency for FY00 for cleanup on Annette Island.

Gunyah stated that BIA  cleanup funding is $75,000 for this year (mostly for
building demo).  Elconin will call Deering and Beyette for their budgets on
FY00 for cleanup.

The money could go to MIC or to a specific agency.  The purpose is to apply
money to the gaps where funding may not be available or clear.

4.2 Consistency in Site Numbering (Renk)

Renk discussed the importance of consistency among the agencies for
identifying the sites by number and by applying alphanumeric designators.
Areas of concern will have their own number. Identifiers should not be
changed once applied, so agencies need to develop a common system.

FAA can be a focal point for the system to be developed.  They will put a list
on the web page by 31 May.  Anyone wanting a new number should call
Beyette or Renk..

5.0 C-3 Plan

Still looking at late summer 2000 to start the C-3 Plan revision.  Revision
should be done by 15 Nov 00.  Dokoozian will prepare a timeline for the
revision process.
Agencies need to determine what modifications they want for the C-3 Plan
format and content.
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6.0 Newsletter Articles/ Web site Update
Next article due to Benson and Matt Kimmel by 23 May, 2000.

7.0 Next Meetings

Next Teleconference:  Tuesday, 30 May, 2000  1:30 pm (AST)
Next MOU Work Group Meeting: TBD
Meeting adjourned at 3:00 pm (Alaska)


